



ETGSA Visual Timeline
Draft GSP Creation Schedule
Intended Draft Completion: June 2019

Key				
Drafting	----		Subbasin Coordination	----
Public Review	----		Adoption	----

Year/Month Activity	2018					2019												2020	
	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	
1. Introduction																			
General Information																			
Plan Area Description																			
Cost and Funding																			
2. Basin Setting																			
HCM, Groundwater Conditions, Water Budget																			
Management Areas																			
3. Sustainable Management Criteria																			
Minimum Thresholds (exl. GW Quality)																			
Minimum Thresholds (incl. GW Quality)																			
Measurable Objectives & Interim Milestones																			
Undesirable Results																			
Sustainability Goal																			
4. Monitoring Networks																			
General Monitoring Plan for Tule Subbasin																			
Additional Monitoring Components for ETGSA																			
Finalize Monitoring Network Plan																			
5. Projects and Management Actions (PMAs)																			
PMA, Policy Point Workshops																			
GSP Section Development																			
Permitting, Legal Authority, Cost, and Management																			
6. Plan Implementation																			
Source of Funding Identification																			
Cost and Schedule of Implementation																			
7. References to Technical Studies																			
8. Compile and Finalize Draft GSP																			
9. Subbasin Coordination																			
10. Stakeholder & Public Review																			
11. Public Hearing, Adoption, Submission																			

Note: This Timeline serves as a general representation of ETGSA's intended draft GSP development schedule, which is subject to change. This Timeline is current as of January 3, 2019.